Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:53PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 266 Const Calendar Day 238  Date: 04-May-201 Tuesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Attended Senior staff meeting. Reviewed and discussed contract progress and remaining work. The =
action items are to provide OT/Leave Logs for the April and respond to MCM’s stack of EWBs. Also, we
will modify the specs for the Dumbarton Bridge and send revisions by close of business tomorrow.
-Talked to Fernando Velez to coordinate for the 5/6/2010 Pre Bid Conference. We will provide the three
vans to move bidders around from east end of the job to the west. We will have Ernie to facilitate safety
aspect of the jobsite walk through.
-Called Derek Pool and informed him that | will not be able to attend the Pre Bid Conference dry run
today but will be there on 5/6/2010.
‘Received a request from Jaime to send him a copy of the Sewer Video Survey final report .
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